Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Estimate Number: 0009

Contract ID: CNJ141 Pay Period: 07/26/2011

to: 01/30/2013

Contract Location: Time Allowed: 365.0 days
AT VARIOUS LOCATIONS ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 349.0 days
Elapsed Calendar Days: 349.0 days
Percent Time: 95.62 %
Percent Complete ($) 100.04 %
Percent Behind: - %
Contractor: Date Let: 05/21/2010
HIGHWAYS, INC. Date Awarded: 06/02/2010
PO Box 96 Date Contract Executed: 06/11/2010
Brentwood, TN 37024 Date Notice to Proceed: 07/01/2010
Phone: Date Work Began: 07/01/2010
Date to be Completed: 06/30/2011
Date Time Stopped: 06/30/2011
Date Accepted: 06/30/2011
Estimate Paid: NO
Counties:
CLAY
DEKALB
JACKSON
PUTNAM
WHITE
Project Number BID PCT Fed State Project Number Description 1
98027-4116-04 100.00 N/A Consisting of the placement and pick-up of Asphalt
Current Contract Amount $ 444,900.00
Original Contract Amount $ 444,900.00
Total to Date Prev to Date This Estimate
Participating $ 449,484.68 $ 449,484.68 $ 0.00
Total Earnings $ 449,484.68 $ 449,484.68 $ 0.00

7/30/2013



Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment
Total Adjusted Earnings
Retainage
Payment Due

. Line
Project  Category p . Item Code
Number Number

Number

98027-4116-04 0700 9010 108-07

98027-4116-04 0700 9011 108-07

98027-4116-04 0700 9008 109-01.01

0700 9008 ADJUSTMENT

98027-4116-04 0700 9009 109-01.02

0700 9009 ADJUSTMENT

98027-4116-04 0700 9012 307-03.20

0700 9012 ADJUSTMENT

98027-4116-04 0700 0010 307-50.01

98027-4116-04 0700 0020 307-50.03

0.00
0.00
449,484.68
0.00
449,484.68
0.00
449,484.68

@PH PH LB L BB L
@PH PHPH L BB L

Description

Supplemental Description
LIQUIDATED DAMAGES
(MATERIAL ORDER)

LIQUIDATED DAMAGES
(WORK ORDER)

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

0.00
0.00
449,484.68
0.00
449,484.68
0.00
449,484.68

Units

DAY

DAY

DOLL

DOLL

PAYMENT ADJUSTMENT FOR BITUMINOUS

MATERIAL.

BITUMINOUS ADJUSTMENT

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

ASPHALT CONC. MAINT. MIX (PG64-22)
GRADING A (PICK-UP)

ASPHALT CONC. MAINT. MIX (PG64-22)
GRADING BM2 (PICK-UP)

DOLL

DOLL

DOLL

DOLL

TON

TON

@B Ph LB L B L D

Bid Qty

Unit Price
0.000
$100.000

0.000
$1,000.000

0.000
$1.000
$1.000

0.000

$1.000
$1.000

0.000
$1.000
$1.000

150.000
$52.000

200.000
$54.000

0.00
0.00
0.00
0.00
0.00
0.00
0.00

Qty
This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount
Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

0.000

0.000

6,878.650

0.000

6,936.540

0.000

-370.120

0.000

167.200

Total Amt

0.00

0.00

0.00

6,878.65

0.00

6,936.54
0.00

-370.12

0.00

9,028.80

7/30/2013



98027-4116-04

98027-4116-04

98027-4116-04

98027-4116-04

98027-4116-04

98027-4116-04

98027-4116-04

98027-4116-04

98027-4116-04

98027-4116-04

98027-4116-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0030

9000

9002

9001

9003

0040

0050

9013

9013

0060

0070

9004

307-50.07

307-50.11

307-50.13

307-50.21

307-50.23

407-50.01

407-50.04

411-03.20

ADJUSTMENT

411-50.01

411-50.02

411-50.11

ASPHALT CONCRETE MAINTENANCE MIX

(PICK-UP)

ASPHALT CONC. MAINT. MIX (PG70-22)
GRADING A (PICK-UP)

ASPHALT CONC. MAINT. MIX (PG70-22)
GRADING BM2 (PICK-UP)

ASPHALT CONC. MAINT. MIX (PG76-22)
GRADING A (PICK-UP)

ASPHALT CONC. MAINT. MIX (PG76-22)
GRADING BM2 (PICK-UP)

AFTER HOURS PICK-UP

NIGHT PLACEMENT

PRICE ADJUSTMENT FOR ASPHALT CEMENT

CONTENT

411 AC CONTENT ADJUSTMENT

ASPHALT CONC. MAINT. MIX (PG64-22)
GRADING D (PICK-UP)

ASPHALT CONC. MAINT. MIX (PG64-22)
GRADING D (PLACED)

ASPHALT CONC. MAINT. MIX (PG70-22)
GRADING D (PICK-UP)

TON

TON

TON

TON

TON

DAY

TON

DOLL

DOLL

TON

TON

TON

2,000.000
$54.000

0.000
$58.000

0.000
$60.000

0.000
$61.000

0.000
$63.000

10.000
$800.000

400.000
$10.000

0.000

$1.000
$1.000

2,000.000
$66.000

1,650.000
$82.000

0.000
$72.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

362.100

0.000

0.000

0.000

0.000

0.000

0.000

0.000

-9,026.470

429.180

3,793.750

0.000

19,553.40

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-9,026.47

28,325.88

311,087.50

0.00

7/30/2013



98027-4116-04

98027-4116-04

98027-4116-04

98027-4116-04

0700

0700

0700

0700

9006

9005

9007

0080

411-50.12

411-50.21

411-50.22

716-05.01

ASPHALT CONC. MAINT. MIX (PG70-22)

GRADING D (PLACED) TON
ASPHALT CONC. MAINT. MIX (PG76-22) TON
GRADING D (PICK-UP)

ASPHALT CONC. MAINT. MIX (PG76-22) TON

GRADING D (PLACED)

PAINTED PAVEMENT MARKING (4" LINE) L.M.

0.000
$88.000

0.000
$75.000

0.000
$91.000

6.000
$6,500.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.000

0.000

0.000

11.857

0.00

0.00

0.00

77,070.50

7/30/2013



